

The Project Bible

What a charter really says

PROJECT CHARTER

XR Platform Project Charter

Kurosawa Digital × Pulse Works — Confidential

Purpose

This charter authorizes the development of an immersive XR platform for Kurosawa Digital's enterprise clients. The **project** will create a cross-device experience bridging physical retail spaces with digital product interaction.

Objectives

- Deliver a functional XR prototype within 6 months
- Achieve a user-satisfaction score above 80% in acceptance testing
- Integrate with Kurosawa Digital's existing CRM and analytics stack

Scope

The platform will include spatial mapping, gesture recognition, and a content management layer. Mobile AR and desktop VR are in scope. Hardware procurement is out of scope.

Key Milestones

- **Kickoff** meeting — Week 1
- Requirements sign-off — Week 4
- Prototype **deliverable** — Week 12
- User acceptance testing — Week 20
- Go-live — Week 24

Stakeholders

Executive sponsor: Director Kudo (Kurosawa Digital). Project managers: Sakurai Saki (Kurosawa Digital), Aoyama Ren (Pulse Works). Technical lead: Tetsu (Pulse Works).

Constraints

Budget ceiling: ¥48M. The first **phase** must demonstrate ROI to the board before Phase 2 funding is released. All deliverables must pass Kurosawa Digital's security review.

Hina (陽菜) *"Ren, look at this! It says we have five milestones — five! And the budget is forty-eight million yen. This is real, isn't it?" She reads every line aloud, tracing the text with her finger.*

Ren (蓮) *skims to the constraints section, hunting for the budget number. He'll read the rest later. Probably.*

Project

DEFINITION A temporary endeavor to create a unique product or result.

COMPONENTS Defined start and end dates; unique output; progressive elaboration; consumes resources.

RELATED phase, deliverable, milestone

EXAMPLE The XR platform build for Kurosawa Digital is a project — it has a 24-week timeline, a ¥48M budget, and a specific outcome (a working XR platform).

Phase

DEFINITION A distinct stage in the project lifecycle with defined objectives.

COMPONENTS Entry criteria; defined work; exit criteria (phase gate); deliverables produced.

RELATED project, milestone, deliverable

EXAMPLE The charter's constraint section mentions that Phase 1 must demonstrate ROI before Phase 2 funding is released — each phase has its own approval gate.

Deliverable

DEFINITION A tangible or intangible output produced during the project.

COMPONENTS Acceptance criteria; assigned owner; traceability to scope; verification method.

RELATED milestone, phase, project

EXAMPLE The Week 12 prototype is a deliverable — it's a tangible output the team must produce and the client must accept.

Milestone

DEFINITION A significant point or event in the project timeline.

COMPONENTS Zero duration; marks completion of key work; often tied to phase gates; used for progress tracking.

RELATED deliverable, phase, kickoff

EXAMPLE "Requirements sign-off — Week 4" is a milestone: it has no duration of its own but marks the moment when requirements are formally approved.

Kickoff

DEFINITION The initial meeting to formally start a project.

COMPONENTS Stakeholder introductions; project overview; roles and responsibilities; communication plan; next steps.

RELATED project, milestone, phase

EXAMPLE The charter lists the kickoff meeting as the very first milestone (Week 1) — the formal signal that the XR platform project has begun.