

Time Is Money

The schedule takes shape

SCOPE DOCUMENT

XR Platform Scope Statement v1.0

Project: Kurosawa Digital XR Experience Platform

Prepared by: Aoyama Ren (Pulse Works) & Sakurai Saki (Kurosawa Digital)

Version: 1.0 | **Status:** Baselined

Project Description

Design, develop, and deploy an immersive XR platform enabling Kurosawa Digital's enterprise clients to visualize products in augmented and virtual reality environments.

In Scope

- Core XR rendering engine (AR + VR modes)
- Product catalog integration API
- User analytics dashboard
- Admin portal for content management
- iOS and Android client applications
- Pilot deployment with two enterprise clients

Out of Scope

- Hardware procurement for end users
- Third-party marketplace integrations
- Multi-language localization (deferred to Phase 2)
- Custom 3D asset creation (client-supplied)

Constraints

Budget ceiling: ¥48M. Target launch: 9 months from project start. Tetsu's rendering engine team is shared across three active projects. All **deliverables** require Kurosawa Digital sign-off before deployment.

Assumptions

Client-side hardware meets minimum XR specifications. Kurosawa Digital provides test accounts within 2 weeks of each sprint completion. Dedicated QA resources available from Month 3.

Schedule

DEFINITION A model showing planned dates for project activities and milestones.

COMPONENTS Start/end dates, activity sequencing, resource assignments, calendar constraints.

RELATED TERMS **milestone, deliverable, scope baseline**

EXAMPLE After reviewing the scope statement above, Ren and Tetsu must translate each in-scope item into dated activities — the resulting timeline becomes the project schedule.

Activity

DEFINITION A distinct unit of work performed during the project.

COMPONENTS Description, duration estimate, assigned resources, predecessor activities.

RELATED TERMS **work package, milestone**, dependency

EXAMPLE "Build product catalog API" is a single activity within the XR platform WBS — it has a clear start, end, and output.

Dependency

DEFINITION A logical relationship between two activities.

COMPONENTS Finish-to-start (most common), start-to-start, finish-to-finish, start-to-finish.

RELATED TERMS **WBS**, activity, lead time

EXAMPLE The admin portal can't begin integration testing until the catalog API is complete — a finish-to-start dependency.

Lead Time

DEFINITION The amount of time a successor activity can be advanced.

COMPONENTS Expressed as a negative value (e.g., FS -2 days), applied to overlapping activities.

RELATED TERMS dependency, lag time, **schedule**

EXAMPLE Tetsu can start the VR rendering module 3 days before the AR module is finalized, since the shared engine code is already stable — that overlap is lead time.

Lag Time

DEFINITION The amount of time a successor activity is delayed.

COMPONENTS Expressed as a positive value (e.g., FS +5 days), represents mandatory waiting periods.

RELATED TERMS dependency, lead time, **schedule**

EXAMPLE After the pilot deployment, there's a 5-day lag before user feedback collection can start — the client needs time to configure their test environment.

While reviewing the scope statement's constraints section, Tetsu mentioned — almost as an aside — that the rendering engine team is shared across three active projects. Ren nodded and moved on to the next line item. He would remember this moment later.